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Getting Started

Corporation of Trinity House London issues Contract Notice 
December 1, 2006 for a services contract for the provision of UK
eLoran signal-in-space, as part of European eLoran service.
Invitations to Tender issued in January 2007.
The General Lighthouse Authorities (GLAs) today (31 May 2007) 
announces the award of a prestigious fifteen-year contract to VT 
Communications (part of VT Group plc) for the provision of a 
state-of-the-art enhanced Loran (eLoran) radionavigation service 
to improve the safety of mariners in the UK and Ireland.

http://www.trinityhouse.co.uk/media_centre/press_releases/press_release.html?id=15001

VT Communications awarded subcontracts to R.G. Nash & 
Associates, reelektronika, and Megapulse.
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Other Service

MSF Service

eLoran Service
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Interface Specification (ICDs)

Engineering Issues
Induced Voltages into T antenna and SSX
Monitor Performance in presence of other signals

Specifications developed for interfaces at:
Prime Power Input
Antenna Matching and Feed
Grounding
Mechanical Mounting
Clearances Required
Lighting & HVAC

216 line items specified for fab, build, or buy
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General site survey
Antenna farm location survey and orientation tests - Day 1

2 pre-tuned NF-6 notch filter boxes and engineering antenna 
preamp - provided by Megapulse;
spectrum analyzer, scope, van, etc. - provided by VTC; 
2 locations surveyed;
several antenna orientations tried;
preamp overloading caused multiple harmonics in Loran band;

Antenna farm location survey and orientation tests - Day 2
preamp gain reduced, antenna orientation adjusted - successful 
reception of Lessay;

Container "survey" (1/3 of the future building)

Site Survey
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Summary

VT Contract Announced by GLAs
Kick off Meeting with Megapulse
Rugby De-commissioning
Engineering and Fabrication
Monitor System Site Survey
Site Works
Off Airs for Antenna Measurement
Testing into Dummy Antenna
Testing into Antenna
On-air 8940M 

May 31, 2007
Jun 28-29 
Jul 2- Jul 6
Jul 1- Sep 4
Aug 14-15
Sep 11-
Sep 20
Sep 25-26
Sep 27-28
Sep 30
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Questions?


